
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:46 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 285 Date: 22-Jun-2013 Saturday

Approved Date:

Shift Hours: 02:00 pm 04:00 pm Break: Over Time: 02:00

Const Calendar Day: 383

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, hot

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #45 DIP painting

Track progress of the CCC crew painting several sections of DIP per the provisions of CCO 45S0, 45S2,
and 45S3. Write Diary

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 0.00 6.00 0.00 6.00

Diary: Dispute

Ductile Iron Pipe Painting

Rubin Soto spent the shift blasting and painting the first coat of Miozinc on sections of DIP which were
delivered on 6-18-2013. Danny Gorman assisted, except for two hours which he painted the first coat of
Carboline Carboxide 2000 on the paint repairs of trimmed sections of pipe with weld rings attached,
delivered on 6-17-2013.

I arrived at the CCC paint yard at 1400. Charlie Stuart (METS) had been observing the work. He said
that he and Danny Gorman began blasting the surface of the 6 sections of pipe at 0800. After they
finished this operation, they prepared for painting, starting at 1400, finishing at 1500. Charlie took readings
at 1355 (RH 36 percent; Ambient temp 88 degrees; Steel Temp 96 degrees; DP 58; Delta 38). Charlie and
I inspected the DIP surface, blasted per SP-11, and found it clean, and free of slivers, and discontinuities.

002 0-IPP-EFA.045
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